COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 12/ 15/ 2020

ESTI MATE SUMVARY 15: 07: 00
CONTI D C21453 ESTI MATE NO 0002 PROG SPEC YR: 2005
PCN: 21453-BI D COFRS REPORTI NG CATEGORY: 5 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 31.0 DAYS TIME ALLOW 35 WORK DAYS
CULVERTS SH 184 MM 11.73 & MM PERCENT TIME:  88.57 ORI G TI ME ALLON 35 WORK DAYS
PRQJECT NO. STR184B- 006
CULVERTS SH 184 MM 11.73 & MM
NAME OF ROAD:
PRQJECT COUNTI ES: MONTEZUMA
CONTRACTOR:
AMERI CAN WEST CONSTRUCTI ON, LLC PAY PERI OD ENDI NG 12/ 01/ 2020 DATE TI ME STARTED 10/15/2020
275 E 64t h AVENUE DATE LET 08/ 06/ 2020 DATE WORK BEGAN
DATE AWARDED 08/ 13/ 2020 DATE TI ME STOPPED 12/01/2020
DATE CONTRACT EXECUTED 08/28/2020 DATE ACCEPTED 12/ 01/ 2020
DENVER CO 80221 (303) 455- 0838 DATE NOTI CE TO PROCEED 10/ 15/2020
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQIECT AMI: $ 432, 526. 30 PARTI Cl PATI NG $ 440. 00 $ 0. 00
AWARD PROJECT AMT:  $ 497,913. 75 NON- PARTI Cl PATI NG 432, 086. 30 383, 078. 55
PERCENT COMPLETE: 100. 00% TOTAL EARNI NGS 432, 526. 30 383, 078. 55
FUNDS AVAI LABLE: $ 0.00 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 432, 526. 30 383, 078. 55
TOTAL CLAI M5 $ 0.00 RETAI NAGE -7,468. 71 -6,321. 91
SECURI TI ES ENCUMBERED 0. 00 0.00
NET EARNI NGS 425, 057. 59 376, 756. 64
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
ANMOUNT DUE 425, 057. 59 376, 756. 64
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 376, 756. 64

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C21453 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 21453-BID ESTI MATE RUN 12/ 15/ 2020
PRQJECT: STR184B- 006 ESTI MATE NO 0002 15: 07: 00
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0003 202-01130 Rem Cdrail Ty 3 87. 500 0. 000
LF 87.500 304. 50
3. 48000 87.500 304. 50
0005 202-01300 *Renoval of End Anchorage 2.000 0. 000
EACH 2.000 700. 00
350. 00000 2.000 700. 00
0010 202- 04002 Cl ean Cul vert 5. 000 5. 000
EACH 0. 000 0.00
4,900. 00000 5. 000 24,500. 00
0015 203- 00060 Enmbanknment Material (Conplete In Place) 23. 200 0. 000
CcY 23. 200 3,944.00
170. 00000 23. 200 3, 944. 00
0020 203-01594 Conbi nati on Loader 3. 000 0. 000
HOUR 3. 000 330. 00
110. 00000 3. 000 330. 00
0025 203-01597 *Pot hol i ng 6. 000 0. 000
HOUR 6. 000 1, 560. 00
260. 00000 6. 000 1, 560. 00
0030 203-02330 Labor er 15. 000 0. 000
HOUR 15. 000 825. 00
55. 00000 15. 000 825. 00
0035 206- 00000 Structure Excavation 64. 300 0. 000
CcY 64. 300 4,822.50
75. 00000 64. 300 4,822.50
0040 206-00100 Structure Backfill (Cass 1) 3.700 0. 000
cY 3.700 851. 00
230. 00000 3.700 851. 00
0045 207-00700 Topsoil (Onsite) 17. 000 0. 000
cY 17. 000 790. 50
46. 50000 17. 000 790. 50
0050 208-00008 *Erosion Log Type 2 (12 Inch) 330. 000 330. 000
LF 0. 000 0.00

7.75000 330. 000 2,557.50



CONTI D: C21453 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 21453-BI D ESTI MATE RUN 12/ 15/ 2020
PRQJECT: STR184B- 006 ESTI MATE NO 0002 15: 07: 00
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0055 208- 00046 Pre-fabricated Concrete Washout Structure (Type 1) 1. 000 0. 000
EACH 1. 000 3, 000. 00
3, 000. 00000 1. 000 3, 000. 00
0060 208-00103 Renoval and Di sposal of Sedinment (Labor) 0. 000 0. 000
HOUR 0. 000 0. 00
55. 00000 0. 000 0.00
0065 208-00105 Renoval and Disposal of Sedinent (Equipnent) 0. 000 0. 000
HOUR 0. 000 0. 00
110. 00000 0. 000 0. 00
0070 208-00106 Sweepi ng (Sedi ment Renoval ) 0. 000 0. 000
HOUR 0. 000 0. 00
110. 00000 0. 000 0.00
0073 210-01200 Res End Anchor age 1. 000 0. 000
EACH 1.000 1,722.00
1, 722. 00000 1. 000 1,722.00
0075 211-02277 Cenent Grout (Voids) 1. 000 0. 000
cY 1. 000 750. 00
750. 00000 1.000 750. 00
0080 212-00006  *Seeding (Native) 0.180 0. 000
ACRE 0.180 396. 00
2,200. 00000 0. 180 396. 00
0085 212-00028 *Seedi ng (VWetl ands) 0. 000 0. 000
ACRE 0. 000 0. 00
25, 000. 00000 0. 000 0.00
0090 212-00032  *Soil Conditioning 0.180 0. 000
ACRE 0.180 1, 080. 00
6, 000. 00000 0.180 1, 080. 00
0095 213-00004 *Mul ching (Weed Free Straw) 0.180 0. 000
ACRE 0.180 378. 00
2,100. 00000 0.180 378. 00
0100 213-00061  *Mulch Tackifier 36. 000 0. 000
LB 36. 000 288. 00

8. 00000 36. 000 288. 00



CONTI D

ROADWAY

CAT NO0200

0105 240- 00000

0110 420-00133

0115 506-00218

0120 601-01000

0125 603-00043

0130 606-00301

0135 606-01385

0140 606-01390

0145 606-02003

0150 607-11525

0155 612-00003

C21453
21453-BID
STR184B- 006
| TEM
DESCRI PTI ON

*Wldlife Biologist

Ceotextile (Separator) (O ass 2)

Riprap (18 Inch)

Concrete Class B

Cul vert Lining (42 Inch)(Spray Applied)

*Quardrail Type 3 (6-3 Post Spacing)

*Transition Type 3J

*End Anchorage Type 3K

*End Anchorage (Nonfl ared)

*Fence (Pl astic)

*Del i neator (Type II1)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0002

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
2.000
HOUR
125. 00000
69. 800
%
21. 00000
59. 400
cy
265. 00000
2.000
cy
6, 100. 00000
865. 500
LF
295. 00000
200. 000
LF
32. 00000
1. 000
EACH
2, 700. 00000
1. 000
EACH
2, 800. 00000
1. 000
EACH
3, 800. 00000
0. 000
LF
3. 00000
12. 000
EACH

110. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
2.000
2.000

0. 000
69. 800
69. 800

0. 000
59. 400
59. 400

0. 000
2.000
2.000

0. 000
865. 500
865. 500

0. 000
200. 000
200. 000

0. 000
1. 000
1. 000

0. 000
1. 000
1.000

0. 000
1. 000
1. 000

0. 000
0. 000
0. 000

0. 000
12. 000
12.000
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ESTI MATE RUN 12/ 15/ 2020
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CONTI D: C21453 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 21453-BI D ESTI MATE RUN 12/ 15/ 2020
PRQJECT: STR184B- 006 ESTI MATE NO 0002 15: 07: 00
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0160 625-00000 *Construction Surveying 1. 000 1. 000
LS 0. 000 0. 00
3, 000. 00000 1. 000 3, 000. 00
0165 626- 00000 *Mbobi | i zat i on 1. 000 0. 229
LS 0.771 37,779.00
49, 000. 00000 1. 000 49, 000. 00
0170 626-01114  Public Information Managenent (Tier 1V) 57. 000 26. 000
DAY 31. 000 1, 550. 00
50. 00000 57. 000 2,850.00
0175 630- 00000 *Fl aggi ng 263. 000 0. 000
HOUR 263. 000 5, 654.50
21. 50000 263. 000 5, 654. 50
0180 630-00007 *Traffic Control Inspection 21.000 10. 000
DAY 11. 000 880. 00
80. 00000 21.000 1, 680. 00
0185 630-00012 *Traffic Control Managenent 26. 000 6. 000
DAY 20. 000 10, 200. 00
510. 00000 26. 000 13, 260. 00
0190 630-80341  *Construction Traffic Sign (Panel Size A) 18. 000 2.500
EACH 15. 500 620. 00
40. 00000 18. 000 720. 00
0195 630-80342 *Construction Traffic Sign (Panel Size B) 8. 000 2.000
EACH 6. 000 240. 00
40. 00000 8.000 320. 00
0200 630-80355 *Portabl e Message Sign Panel 2.000 1.000
EACH 1. 000 2,300. 00
2,300. 00000 2.000 4, 600. 00
0205 630- 80360 *Drum Channel i zi ng Device 12. 000 6. 000
EACH 6. 000 70.50
11. 75000 12. 000 141. 00
0210 630-80380 *Traffic Cone 25. 000 7.500
EACH 17.500 43.75

2.50000 25. 000 62.50



CONTI D: C21453
PCN: 21453-BI D
PRQJECT STR184B- 006
REF | TEM | TEM
NO. NO. DESCRI PTI ON
CAT NO0200 ROADWAY
0215 700-70010 F/ A M nor Contract Revisions

0220 700-70380

CAT NO0400

0225 620- 00020

F/ A Erosion Control

CONSTRUCTI ON ENG NEERI NG BI D | TEMS

Sanitary Facility

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 6
ESTI MATE RUN 12/ 15/ 2020

ESTI MATE NO: 0002 15: 07: 00
CURRENT PREV QTY/ ANOUNT
QUANTI TY/ QTY TH'S PERI OD TH'S CUMULATI VE
UNI TS QY TO DATE PERI OD AMOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRICE o _______.
0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0200 CURRENT AMI $  432,086.30%  383,078.55$ 432, 086. 30
1. 000 1. 000
EACH 0. 000 0. 00
440. 00000 1. 000 440. 00
CAT 0400  CURRENT AMT $ 440.00 $ 0.00$ 440. 00
PRQJECT TOTAL CURRENT AMI $  432,526.30$%  383,078.55% 432, 526.30



